COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2020

ESTI MATE SUMMARY 17:02: 21
CONTI D: C23146 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 23146- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TIME ALLOW 50 WORK DAYS
R5 FY19 CENTER LI NE RUMBLE STRIPS PERCENT TIME:  36.00 ORI G TI NE ALLOW 50 WORK DAYS
PROQJECT NO SHER500- 210
R5 CENTER LI NE RUMBLE STRIPS
NAVE OF ROAD:
PROJECT COUNTI ES: SAGUACHE MONTROSE, REG ON 5
SAN M GUEL
CONTRACTOR:
SURFACE PREPARATI ON TECHNOLOG ES, LLC PAY PERI OD ENDI NG 05/ 30/ 2020 DATE TI ME STARTED 05/04/2020
44 EAST MAIN STREET DATE LET 01/ 09/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 01/27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 14/2020 DATE ACCEPTED
NEW KI NGSTOWN PA 17072  (717)697- 1450 DATE NOTI CE TO PROCEED 05/ 04/ 2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 864, 872. 79 PARTI Cl PATI NG $ 488, 685. 35 $ 488, 685. 35
AWARD PRQIJECT AMT: $ 887, 234. 48 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 56. 50% TOTAL EARNI NGS 488, 685. 35 488, 685. 35
FUNDS AVAI LABLE: $ 376, 187. 44 STOCKPI LED MATER! ALS 0.00 0.00
GROSS EARNI NGS 488, 685. 35 488, 685. 35
TOTAL CLAI MB: $ 0.00 RETAI NAGE -12, 457. 36 -12, 457. 36
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 476, 227. 99 476, 227. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 476, 227. 99 476, 227. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s a76,227.99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23146-BI D ESTI MATE RUN 06/ 22/ 2020
PRQJECT: SHER500- 210 ESTI MATE NO 0001 17:02: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 240-00000 W Ildlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0010 411-10255 Enul sified Asphalt (S| ow Setting) 7,171. 400 0. 000
GAL 4,253.100 74, 429. 25
17. 50000 4, 253.100 74,429. 25
0015 614-80391 *Runble Strip (Ginding)(Asphalt) 776, 332. 000 0. 000
LF 455, 991. 000 191, 516. 22
0. 42000 455, 991. 000 191, 516. 22
0020 626-00000  Mbbilization 1. 000 0. 000
LS 0. 480 73, 440. 00
153, 000. 00000 0. 480 73, 440. 00
0025 626-01114 Public Information Managenent (Tier V) 60. 000 0. 000
DAY 34.000 34.00
1. 00000 34.000 34.00
0030 627-00013 *Paverent Marking Paint (H gh Build) 6, 282. 000 0. 000
GAL 3, 976. 500 127, 248. 00
32. 00000 3, 976. 500 127, 248. 00
0035 630-00000  *Fl agging 400. 000 0. 000
HOUR 123. 250 3,574.25
29. 00000 123. 250 3,574.25
0040 630-00012 *Traffic Control Managenment 40. 000 0. 000
DAY 8.000 8. 00
1. 00000 8. 000 8.00
0045 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 4.000 105. 00
26. 25000 4. 000 105. 00
0050 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 16. 500 433.13
26. 25000 16. 500 433.13
0055 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 2.000 52.50

26. 25000 2.000 52.50



CONTI D: C23146

PCN: 23146-BID

PRQIECT SHER500- 210

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 630-80355 *Portabl e Message Sign Pane

0065 630- 80360 *Drum Channel i zi ng Device
0070 630-80380 *Traffic Cone

0075 630-80511 *Mobi | e Pavenent Marking Zone
0080 700-70010 F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3
ESTI MATE RUN 06/ 22/ 2020

ESTI MATE NO: 0001 17:02: 21
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2.000 0. 000
EACH 1. 000 3, 885. 00
3, 885. 00000 1. 000 3, 885. 00
0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
100. 000 0. 000
EACH 50. 000 210. 00
4. 20000 50. 000 210. 00
1. 000 0. 000
LS 0. 500 13, 750. 00
27, 500. 00000 0. 500 13, 750. 00
10, 613. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 864,872.79%  488,685.35% 488, 685. 35
PRQJECT TOTAL CURRENT AMI $  864,872.79$%  488,685.35% 488, 685.35



